Washington Stata
Department of Transportation

SR 305 Construction - Safety & Mobility Improvements

Project Information Project Milestones

PIN: BN30500R
Region: Olympic
State Route: SR 305
Current Status: Construction

As of Date: July 2020
Regional Admin: J. Wynands

Legislative Districts: 23

Project Description

Constructs safety and mobility improvements on SR 305 from the Bainbridge Ferry Terminal to
Hostmark Street.

Milestone Original Date Current Date Status
Project Definition Complete Q12017
Preliminary Engineering Start Q32017
Environmental Complete Q32018
Right of Way Complete Q42019
Contract Advertisement Q4 2019
Operationally Complete Q12023
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $7,000 $7,000 $7,000
Right of Way $1,200 $1,200 $1,200
Construction $28,600 $28,600 $28,600
Total $36,800 $36,800 $36,800
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $7,000 $7,000
Right of Way $0 $0 $0 $1,200 $1,200
Construction $0 $0 $0 $28,600 $28,600
Total $0 $0 $0 $36,800 $36,800

Project Web Site: https://www.wsdot.wa.gov/projects/sr305/winslowferrytohostmarkstsafety/default.htm
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